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Department Statistics: 
Building Permits Issued:  27 
Plan Reviews Completed: 28  
Building Inspections Completed:  73 
Excavation Permits Issued:  27 
Excavation Inspections Completed:  90 
Storm Water Permits Issued:  0 
Storm Water Inspections Completed:  8 
 
 
 
 

Road Projects: 
Cumberland Avenue Reconstruction Ph 1:  Weather and utility relocation have slowed progress 
on both the pond and road sub-grade.  Better weather at the end of May should allow some 
make-up in the schedule.  Work on the pedestrian island in US 52 will require additional lane 
restrictions and may cause traffic back-ups. 
Yeager Road, Phase 1:   

• FMIS authorization received on 4/29/10 
• Appraisal work has started and meeting with property owners 

Salisbury Street Resurfacing (ARRA Funds):  Intersections of Salisbury/Stadium and 
Salisbury/Lutz have been patched.  Milling will begin on Thursday (6/3/10) with surfacing to 
follow.  A few other small areas will be patched as well. 
2010 Street Resurfacing:  Contracts were signed at the 5/24/10 Board of Works and Public 
Safety meeting.  Pre-construction is scheduled for 6/9/10 and work can begin after that.  
Milestone is the contractor.  Their bid was $674,487.50. 
 

Sidewalk Projects: 
2010 CDBG Sidewalk Replacement:  Contracts will be signed at the 6/1/10 Board of Works 
and Public Safety meeting and pre-construction will be scheduled after that.  Work should 
begin mid to late June.  Jack Isom Construction Company is the contractor.  The bid was 
$104,500.00. 
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